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Applicant
Information

FCC Form 399:
Reimbursement Request

Facility = 69531  Service: DTV Call KZJL = Channel: 21 (UHF)
ID: Sign:
File 0000028770
Number:
FRN: 0016264616 @ Date 11/11
Submitted: /2019

Applicant Name, Type, and Contact Information

Reimbursement

Contact
Information

Preparer
Contact
Information

Applicant
Applicant Address Phone Email Type
KZJL LICENSE LLC Chris +1 (818) chrisb@lbimedia. Limited
Doing Business As: Buchanan 729-5300 com Liability
KZJL LICENSE LLC 1845 EMPIRE Company
AVENUE
BURBANK,
CA 91504
United States
Reimbursement Contact Name and Information
Applicant Address Phone Email
[Confidential]
Preparer Contact Name and Information
Applicant Address Phone Email
Samuel Hariton 4031 University Drive  +1 (339) 222- sam.hariton@widelity.
Widelity, Inc. Fairfax, VA 22030 8107 com

United States



Broadcaster Question Response
I;:grmatlon Will the station be sharing equipment with Yes
Transition another broadcast television station or
Plan stations (e.g., a shared antenna, co-location
on a tower, use of the same transmitter
room, multiple transmitters feeding a
combiner, etc.)? If yes, enter the facility ID's
of the other stations and click 'prefill' to
download those stations' licensing
information.
Briefly describe transition plan The plan is for KZJL to replace the existing
Channel 44 system with a new Channel 21
antenna, new 6-1/8" line and new
transmitter. During the transition, KZJL will
utilize a shared interim antenna at a new
site. See attached narrative statement.
Transmitters Section Question Response
Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Add Transmitter Information

Auxiliary
Transmitter Section Question Response
Existing Transmitter Type of change Purchase
Description New
Use Auxiliary
(Backup)
Description of Use Auxiliary
Ownership Owned
Owner N/A
Site N/A
Is this transmitter currently shared with No

another station?

Is this transmitter currently in operating Yes
condition?

Existing Transmitter Manufacturer

Manufacturer and Type
Model Ranger
Year 2001
Type Solid State
Solid State Cooling Air Cooled

Solid State Power Capacity 1 kw



New Transmitter Costs

Auxiliary
Transmitter Section Question Response
New Transmitter Use Auxiliary
(Backup)
Change Type Purchase
New
Is this a request for upgraded equipment? Yes
Manufacturer
Model UAXTE-
2R37
Transmitter Type Solid State
Solid State Cooling Air Cooled
Solid State Power capacity 1 kw
Justification for New Transmitter Existing
transmitter
cannot be
retuned, so
a

replacement
transmitter

needs to be
purchased.
- Other Transmitter Costs
Auxiliary
Transmitter gaction Question Response
Electrical Service Service Entrance (3 phases 800A 208V) No
Switchgear (industrial 800 amp) No
Transformer (480V) Yes
Power 150 kVA
Rigid Conduit and Wiring No
Size N/A

Length N/A



Auxiliary
Transmitter

HVAC Service

Transmitter Building
Addition/Modification
or Leasehold
Improvement

Channel 14 Costs

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Information not provided.

Yes

The new
auxiliary
transmitter will
require
reconfiguration
of the
electrical
service on
site. The
electrical work
cost has been
estimated
based on
verbal
guidance from
local electrical
contractors.

Yes

Cooling Only

5 tons

N/A

No

N/A

N/A

N/A

N/A

N/A



Transmitter

Existing Transmitter Information

Section

Existing Transmitter

Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer
Model

Year

Type

10T Power Type

Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Sigma CD

2006

Inductive
Output Tube

Two

42 kW



New Transmitter Costs

Primary

Transmitter Seaiian

New Transmitter

Other Transmitter Costs

Primary

Transmitter ggction

Electrical Service

Question

Use

Change Type

Is this a request for upgraded equipment?
Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

Question

Service Entrance (3 phases 800A 208V)
Switchgear (industrial 800 amp)
Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Response

Primary
(Main)

Purchase
New

Yes

ULXTE-72

Solid State

Liquid Cooled

47 kW

The existing
transmitter
cannot be
retuned per
letter from
the
manufacturer.
A new
replacement
transmitter is
required.

Response

No

Yes

Yes

300 kVA

Yes

2 inches



Primary
Transmitter

HVAC Service

Transmitter Building
Addition/Modification
or Leasehold
Improvement

Channel 14 Costs

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Name

Description

1000.0 feet

Yes

The new main
transmitter will
require
reconfiguration
of the
electrical
service on
site. The
electrical work
cost has been
estimated
based on
verbal
guidance from
local electrical
contractors.

Yes

Cooling Only

20 tons

N/A

Yes

1500.0 square
feet

N/A

N/A

N/A

N/A



Ice Shield for HVAC Equipment Ice shield necessary for HVAC Equipment
per tower owner.



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Primary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response

Lease New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Yes

Yes

Full Power

Side Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

1000.0 kW



Model TFU-

30DSC-R
C170

Year 2004



. New Antenna Costs
Primary

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Model

Response

Primary
(Main)

N/A

Lease New
Yes
Leased

American
Tower Corp.

Yes
Yes

Yes

Full Power
Top Mount
Not in Stack
Elliptical

Broadband
Panel

56

470.00 MHz
700.00 MHz
60.0 %

N/A

660.0 kW

PEPL42C



Primary
Antenna

Other Antenna Costs
Section

Combiner for Shared
Antenna

Elbow Complex

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported

Frequencies of channels supported

Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

2018

The
existing
antenna
cannot be
re-tuned.
KJZL
decided to
join effort
through the
BBA
system in
order to
reduced
cost
compared
to a like-for-
like swap.

Response

Yes

New

Upper and
lower
frequency

470.0 MHz
- 698.0 MHz

Yes

Yes

Broadband

7 3/16
inches
inches



Side Mount Brackets Do you require the separate purchase of
side mount brackets for a high power
antenna?

Pattern Scatter Analysis Do you require separate purchase of No
pattern scatter analysis for a side mount
high or medium power antenna?

Sweep Test Do you require the sweep testing of Yes
transmission line and antenna?

. Other Antenna Cost Not Listed
Primary

Antenna Name Description

Combiner Space 600-1500 sq ft indoor space needed for
new Combiner system.

Combiner HVAC 2x10 Ton HVAC needed for the Combiner



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?



Primary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Lease New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Rigid

7 3/16
inches

N/A

20 inches

N/A

1800 feet
per run



New Transmission Line

Primary

Transmissionggction

Line
New Transmission Line
Costs

Primary

Transmissiony,me

Line

Nitrogen Generator

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Description

Response

Primary
(Main)

N/A

Lease New

Yes

Rigid

7 3/16
inches

N/A

Broadband

N/A

2100 feet
per run

The existing
transmission
line is the
wrong
segment
length.

For transmission line protection and

dehydration



Section

Tower
Eﬂglpment 'I;)we':r chuiptme(;: or
Rigging igging Costs Changes
Costs

. Add Tower
Auxiliary
Tower Section

Existing Tower
Description

Existing Tower
Structure Registration

Coordinates (NADS3 (
North American Datum
of 1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Move
Equipment

Auxiliary
(Backup)

No Longer
Needed

Leased

No

Yes

Yes

Yes

Unknown

Unknown

Yes

1059622

29° 33'45.2" N-

095° 30' 35.9"
W-

1974.06 feet

1844.14 feet

74.15 feet



Structure Type

Tower Owner

Date Constructed

FM, AMor TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared

Facility ID  Call Sign Service

31870 KYAZ DTV
9625 KQBT FM
51569 KTXH DTV
53847 KXLN-DT DTV
11971 KMJQ FM
11969 KBXX FM
28324 KTBU DTV
13200 KUVM-CD DTV

Other Types of Users
Users

Wireless 1
Wireless 2

7079 KCVH
57189 KHLM-LD

142962 K236AR

GTOWER -
Guyed
Structure Used
for
Communication
Purposes

American
Towers LLC

08/30/2000



Auxiliary
Tower

Auxiliary
Tower

Tower Rigging Costs

Section Question

Tower Rigging Costs Complex Tower

Helicopter Services Are helicopter services required?
Required

Other Tower Expenses Not Listed

Information not provided.

Response

N/A

No



Primary Existing Tower

Tower Section
Existing Tower
Description

Existing Tower
Structure Registration

Coordinates (NAD83 (
North American Datum
of 1983))

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Structure Type

Tower Owner

Date Constructed

Response

Modify Existing

Primary (Main)

N/A

Leased

Candelabra

Yes

Yes

Yes

No

Unknown

Yes

1059622

29° 33'45.2" N-

095° 30' 35.9"
W-

1974.06 feet

1844.14 feet

74.15 feet

GTOWER -
Guyed
Structure Used
for
Communication
Purposes

American
Towers, LLC.

08/30/2000



FM, AM or TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared

Facility ID Call Sign Service

11969 KBXX FM
9625 KQBT FM
53847 KXLN-DT DTV
51569 KTXH DTV
31870 KYAZ DTV
28324 KTBU DTV
22204 KRIV DTV
13200 KUVM-CD DTV
11971 KMJQ FM

Other Types of Users
Users
Wireless 1
7079 KCVH
57189 KHLM-LD
142962 K236AR

Wireless 2

) Tower Modification Costs
Primary

Tower Section Question Response



Primary
Tower

Primary
Tower

Engineering Study

Tower Reinforcements

Tower Rigging Costs
Section

Tower Rigging Costs

Helicopter Services
Required

Please what type of engineering study is
required, if any:

Please select whether tower reinforcements
are needed:

Question

Complex Tower

Are helicopter services required?

Other Tower Expenses Not Listed

Name

Tower Permit Drawings

Ground Permit Drawings

Structural Analysis

Construction Management

Description

Study needed
for
undocumented
/poorly
documented
tower

Major

Reinforcements
needed

Response

Candelabra

No

Tower Permit Drawing Package

Ground & Building A and E Permit Drawing

Package

After the tower mapping is complete, a

structural analysis will be necessary.

Construction project management - Tower
Modification reinforcements and facilities



Outside Section Question
Professional
Services
Costs

Outside Project Do you require outside project management
Management Services services?

Number of Hours

Explanation
Outside RF consulting Perform engineering study for new channel
Engineering Services assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Response

Yes

807

KZJL does
not have
sufficient
resource
capacity and
expertise in
house to
handle all of
the Project
Management
related tasks
necessary to
facilitate on-
time
completion
of the
station's
build by the
Construction
Deadline

Yes

Yes

No

Yes

Yes

No

Yes

Yes



Attorney and Other
Outside Consulting
Services

RF Field Engineering
Services

Do you have Distributed Transmission
System engineering services?

Critical Facility
Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility
For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility
For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review
Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

RF exposure measurements
Additional Field Engineering Service

Number of Days

N/A

N/A

N/A

Yes

No

Yes

Yes

No

Yes

Yes

Yes

Yes

Yes

No

Yes

Yes

Yes

No

Yes

Yes

10



Justification

Supervision
and
inspection of
work
completed

Description

, Other Professional Services Expenses Not Listed
Outside
Professional ygme
Services
Costs Site Coordination Meeting

RF System Test

Migratory Bird Assessment

Site Coordination Meeting

RF System Test

Migratory Bird Assessment and Permitting
(if needed)



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

Yes

Yes

No

No

Yes

Yes

Yes

Yes

No

Yes

Yes



Other
Expenses

Other Expenses Not Listed

Name

Site Security

Main Site Upgrades

Description

Site Security necessary during repack
activities.

Upgrades necessary at the Main tower site
due to Repack Activities.



Transmitters
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated

Predetermined Estimated Cost

Actual Cost

Description Cost Estimate  Cost Justification  Actual Cost Justification
Primary $1,670,720.57 $1,442,185.31 $1,350,245.14
Transmitter
ULXTE-72
Ice Shield for $8,000.00 $8,000.00 See $6,000.00 N/A
HVAC attached
Equipment KZJL Main
Transmitter
Cost
Estimate.
Other -- $44,849.86 $44,849.86 Per ATC $36,073.86 N/A
Building Quote
Addition Size: ($33,333.33)
1500.0 and Wilson
Fire
Proposal
dated 12/7
/18
($11,516.53)
Other -- HVAC $42,204.04 $42,204.04 Per Mercury $42,204.03 N/A
Service Type: Control
C Size:20 proposal
(Other) 1034 dated 9

/28/18



Other
Electrical
Service: The
new main
transmitter will
require
reconfiguration
of the
electrical
service on
site. The
electrical work
cost has been
estimated
based on
verbal
guidance from
local electrical
contractors.

2" Rigid
Conduit and
Wiring (Cost
per foot)

UHF - Liquid
Cooled Solid
State
Transmitter 35
- 50 kW

Switchgear -
industrial 800
amp

Transformer 3
phase/480v -
300 KVA

Auxiliary
Transmitter
UAXTE-2R37

$1,666.67

$26,000.00

$1,473,000.00

$38,200.00

$36,800.00

$179,300.00

$1,666.67

$8,333.33

$1,290,031.41

$12,100.00

$35,000.00

$171,050.00

ATC Invoice
460208944

See
attached
KZJL Main
Transmitter
Cost
Estimate
and ATC
Invoice
460208944

See
attached
GatesAir

quote GA-
00021324
for upgrade
solid state
transmitter.

Per ATC
Invoice
460208944

N/A

$1,250.01

$7,749.99

$1,247,892.25

$9,075.00

N/A

$65,516.26

N/A

N/A

N/A

N/A

N/A



5 Ton system $20,250.00

Transformer 3 $25,550.00
phase/480v -

150 KVA

Other $7,500.00
Electrical
Service: The
new auxiliary
transmitter will
require
reconfiguration
of the
electrical
service on
site. The
electrical work
cost has been
estimated
based on
verbal
guidance from
local electrical
contractors.

UHF - Air
Cooled Solid
State
Transmitter 1 -
2.5 kw

Sub-total

Total for all
systems

Components

Actual Information
Description

$126,000.00

$1,850,020.57

$5,135,834.57

$19,250.00

$24,300.00

$7,500.00

$120,000.00

$1,613,235.31

$2,766,201.30

File Name

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$65,516.26

$1,415,761.40

$2,027,699.55

N/A

N/A

N/A

N/A

N/A

N/A



Ice Shield for HVYAC
Equipment

Other -- Building Addition
Size: 1500.0

Other -- HVAC Service
Type: C Size:20 (Other)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

KZJL 1st Primary
Transmitter- Ice
Shield for HYAC
Equipment
$4,000.00

Ice Shield for
HVAC Equipment
$2,000.00

Building Addition
1500 SF
$8,333.33

KZJL 1st Primary
Transmitter-
Building Addition
1500 SF
$16,666.67

Material, labor,
engineering
$11,073.86

Install new 20T
condenser 460-
480v 3 Phase and
AHU

$42,204.03



Other Electrical Service:
The new main transmitter

. ) . ) Component Description: New Electrical Sub
will require reconfiguration
) ] Panels
of the electrical service on
) ) Amount: $416.67
site. The electrical work
cost has been estimated
based on verbal guidance
from local electrical Component Description: KZJL 1st Primary
contractors. Transmitter- Other
Electrical Service
Amount: $833.34
2" Rigid Conduit and Wiring
(Cost per foot) . )
Component Description: Capital

contribution-
Missouri City/30285
/Asset#30285-BTI
/OAA718460/

KZJL Channel 21
Phase 2/

Milestone 1/
Broadcast Repack

Amount: $2,083.33
Component Description: Relocate conduits
on office wall
Amount: $1,500.00
Component Description: Capital
contribution -
Missouri City

Amount: $4,166.66



UHF - Liquid Cooled Solid
State Transmitter 35 - 50
kw

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

"Transmitter Mask
Filter System RF
Accessories"”
$217,173.92

1st Primary
Transmitter - UHF
Liguid Cooled
Solid State
$442,479.93

New Primary
Transmitter
ULXTE-72
Transmitter
$495,924.05

Installation and
Proof per Quote Q-
76297

$92,314.35

25% Down
payment for 1st
Primary Transmitter
$22,024.98



Switchgear - industrial 800
amp

Transformer 3 phase/480v -
300 KVA

5 Ton system

Transformer 3 phase/480v -
150 KVA

Other Electrical Service:
The new auxiliary
transmitter will require
reconfiguration of the
electrical service on site.
The electrical work cost has
been estimated based on
verbal guidance from local
electrical contractors.

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Information not provided.

KZJL 1st Primary
Transmitter- 800

Amp Switchgear

$6,050.00

Reference KZJL-
110-1st Primary
Transmitter - 25
Ton HVAC System
American Tower
LLC 460200428
$3,025.00



UHF - Air Cooled Solid
State Transmitter 1 - 2.5 kW

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

"Transmitter Mask
Filter Electrical"
$48,806.81

Installation
Services
$11,011.45

New Auxiliary
Transmitter Down
Payment
$28,332.03

UAXTE-2
Transmitter
$26,172.78



Antennas
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification Actual Cost Justification

Primary $419,780.00 $245,809.00 $159,356.46
Antenna
PEPL42C

Combiner $24,667.00 $24,667.00 N/A $18,500.01 N/A
HVAC

Combiner $33,333.00 $33,333.00 N/A $2,083.33 N/A
Space

Elbow $16,850.00 $8,580.00 N/A $6,435.00 N/A
complex,

broadband,

at antenna

input, per 7

3/16.

feedline (if

needed)

Combiner $126,000.00 $0.00 N/A N/A N/A
output

splitting

/switching

for dual

feed lines,

if applicable

New $84,200.00 $44,562.00 N/A $31,338.11 N/A
combiner,

cost per

channel

(without

antenna)

Sweep test $6,730.00 $6,667.00 See $5,000.01 N/A
of existing attached
antenna Cost sheets



UHF - High
Power Top
Mount
Three
Station
broadband
panel
antenna
elliptically
or
circularly
polarized

Sub-total $419,780.00

Total for $5,135,834.57

all
systems

Components

Actual Information
Description

Combiner HVAC

Combiner Space

$128,000.00

$128,000.00 N/A

$245,809.00 N/A
$2,766,201.30 N/A
File Name

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

$96,000.00 N/A

$159,356.46 N/A

$2,027,699.55 N/A

KZJL Primary
Antenna-
Combiner HVAC
$12,333.34

Combiner HVAC
$6,166.67

Combiner
Installation
$2,083.33



Elbow complex, broadband,
at antenna input, per 7 3/16.

feedline (if needed)

Combiner output splitting

/switching for dual feed lines,

if applicable

New combiner, cost per
channel (without antenna)

Sweep test of existing
antenna

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Elbow Complex 7
3/16"
$2,145.00

KZJL Primary
Antenna- Elbow
Complex 7 3/16in
$4,290.00

Combiner and
Installation
$9,057.15

KZJL Primary
Antenna-
Combiner
$22,280.96

Sweep Test
$1,666.67

KZJL Primary
Antenna- Sweep
Test

$3,333.34



UHF - High Power Top
Mount Three Station
broadband panel antenna
elliptically or circularly
polarized

Component Description:

Amount:

Component Description:

Amount:

UHF High Power
Top Mount
broadband
$32,000.00

KZJL Primary
Antenna- UHF
High Power Top
Mount Broadband
Antenna
$64,000.00



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined

Description Cost Estimate

Primary $1,403,600.00
Transmission

Line

Nitrogen $5,000.00

Generator

Rigid
Transmission

$1,398,600.00

Line -
copper, 7 3
/16"
broadband

Sub-total $1,403,600.00

Total for all $5,135,834.57

systems

Components

Actual Information
Description

Nitrogen Generator

Estimated
Cost

$308,030.00

$5,000.00

$303,030.00

$308,030.00

$2,766,201.30

File Name

Estimated
Cost

Justification Actual Cost

Per ATC
Invoice
460208944

N/A

N/A

N/A

Component Description:

Amount:

Component Description:

Amount:

Actual Cost
Justification

$231,022.50
$3,750.00 N/A
$227,272.50 N/A
$231,022.50 N/A
$2,027,699.55 N/A

KZJL Rigid
Transmission
Line- copper, 7 3
/16in Nitrogen
Generator
$2,500.00

Nitrogen Generator
$1,250.00



Rigid Transmission Line -
copper, 7 3/16" broadband

Component Description:

Amount:

Component Description:

Amount:

Rigid
Transmission Line
- copper, 7 3/16"
broadband
$75,757.50

KZJL Rigid
Transmission
Line- copper, 7 3
/16in broadband
$151,515.00



Cost
Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Primary Tower
GTOWER

Construction
Management

Tower Permit
Drawings

Tower
mapping for
an
undocumented
/poorly
documented
tower and
preparation of
documentation
necessary for
tower load
study

Structural
Analysis

Ground Permit
Drawings

Complex
Tower
(includes, for
example,
those with
candelabras
and/or
stacked
antennas)

Predetermined Estimated

Cost Estimate Cost
$892,945.00 $252,572.57
$10,495.00 $10,495.00
$4,700.00 $4,700.00
$26,300.00 $6,200.00
$4,750.00 $4,750.00
$4,700.00 $4,700.00
$421,000.00 $121,727.57

Estimated
Cost
Justification Actual Cost

$117,053.18

American $10,495.00
Tower

460208944

N/A $3,525.00

See $4,650.00
attached
KZJL Main
Transmitter
Cost
Estimate

See $3,562.50
attached
KZJL Main
Transmitter
Cost
Estimate

N/A $3,525.00

Per ATC
Invoice
460208944

$91,295.68

Actual Cost
Justification

invoices

N/A

N/A

N/A

N/A

N/A



Major tower $421,000.00 $100,000.00 See N/A N/A

reinforcement attached
/modifications KZJL Main

Transmitter

Cost
Estimate
Auxiliary $210,500.00 $0.00 $0.00
Tower
GTOWER
Tall Tower $210,500.00 $0.00 N/A N/A N/A
(greater than
500"
Sub-total $1,103,445.00 $252,572.57 N/A $117,053.18 N/A
Total for all $5,135,834.57 $2,766,201.30 N/A $2,027,699.55 N/A
systems
Components

Actual Information
Description File Name

Construction Management

Component Description: KZJL Primary
Tower-
Construction
Management

Amount: $5,000.00

Component Description: Construction

Management
Amount: $5,495.00



Tower Permit Drawings

Tower mapping for an
undocumented/poorly
documented tower and
preparation of
documentation necessary
for tower load study

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Tower Permit
Drawings
$1,175.00

KZJL Primary
Tower- Tower
Permit Drawings
$2,350.00

KZJL Primary
Tower- Tower
Mapping for an
Undocumented
/Poorly
Documented
Tower
$3,100.00

Component Description: Tower Mapping for
an Undocumented
/Poorly
Documented Tower

Amount: $1,550.00

Structural Analysis

Component Description: KZJL Primary
Tower- Structural
Analysis

Amount: $2,375.00

Component Description: Structural Analysis
Amount: $1,187.50



Ground Permit Drawings

Complex Tower (includes,
for example, those with
candelabras and/or stacked
antennas)

Major tower reinforcement
/modifications

Tall Tower (greater than
500

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Ground Permit
Drawings
$1,175.00

KZJL Primary
Tower- Ground
Permit Drawings
$2,350.00

Complex Tower,
Tower Equipment
and Rigging Costs
$30,431.89

KZJL Primary
Tower- Complex
Tower, Tower
Equipment and
Rigging
$60,863.79



Cost
Information

Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Outside
Professional
Services

Migratory Bird
Assessment

RF System
Test

Site
Coordination
Meeting

Additional
Field
Engineering
Service, 10
Days

RF Exposure
Measurements

ASR
modification
(prepare FCC
Form 854)

Estimated
Predetermined Estimated Cost
Cost Estimate Cost Justification
$242,659.00 $230,579.42
$438.00 $438.00 N/A
$12,830.00 $12,830.00 see
Estimated
Cost
Justification
KZJL-580-
Field
Engineering
Services -
Interim Site
RF System
Test vO
$1,250.00 $1,250.00 N/A
$20,000.00 $20,000.00 N/A
$21,050.00 $20,000.00 N/A
$2,105.00 $166.67 Tower owner
is passing
this cost to
the station

Actual Cost

$87,747.28

$328.13

$11,580.00

$937.50

N/A

$2,812.50

$125.00

Actual Cost
Justificatior

N/A

N/A

N/A

N/A

N/A

N/A



Environmental $10,520.00 $10,000.00 N/A N/A N/A
Assessment, if

triggered by

NEPA Section

106 review or

for certain
structures over
450 feet
NEPA Section $6,310.00 $1,350.00 Tower owner $1,012.50 N/A
106 is passing
environmental this cost to
review, if the Station
needed
Attorney Fees $7,360.00 $7,000.00 N/A $0.00 N/A
- Prepare and
File request
for Special
Temporary
Authorization
Attorney Fees $4,210.00 $14,514.75 see $14,514.75 invoices
- Negotiation Estimated
of lease and Cost
other matters Justification
for shared KZJL-550-
locations Attorney -

Negotiation

of Lease and
Other

Matters vO
Attorney Fees - $2,365.00 $2,250.00 N/A $702.00 N/A
Prepare and
File FCC Form
2100 (main),
License to
Cover
Application
Attorney Fees $5,260.00 $5,000.00 N/A N/A N/A
- Prepare and
File FCC Form
2100 (main),
Construction
Permit

Application



Prepare $4,100.00
request for

Special

Temporary

Authorization

Prepare $1,580.00
engineering

section of FCC

Form 2100

(main),

License to

Cover

Application

Prepare $3,155.00
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application

Perform $7,360.00
engineering

study for new

channel

assignment

and antenna

development

Address $2,630.00
transition

timing and

coordination

issues w/

other stations

and wireless

Prepare and $2,630.00
or review

reimbursement

form

$3,000.00

$1,500.00

$3,000.00

$7,000.00

$2,500.00

$2,500.00

N/A

N/A

N/A

N/A

N/A

N/A

$350.00

N/A

N/A

$3,750.00

$1,567.25

$319.50

N/A

N/A

N/A

N/A

N/A

N/A



Project $127,506.00 $116,280.00 $106,800 $49,748.15 N/A

management Overall
of the transition project
Management
+ $9,480
Additional
per Towers
owner See
attached
KZJL Cost
Estimate
Sub-total $242,659.00 $230,579.42 N/A $87,747.28 N/A
Total for all $5,135,834.57  $2,766,201.30 N/A $2,027,699.55 N/A
systems
Components

Actual Information
Description File Name

Migratory Bird Assessment

Component Description: Migratory Bird
Assessment

Amount: $109.38

Component Description: KZJL Field
Engineering

Services- Migratory
Bird Assessment
Amount: $218.75



RF System Test

Site Coordination Meeting

Additional Field
Engineering Service, 10
Days

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

KZJL Field
Engineering
Services- RF
System Test
$2,500.00

RF System Test
$1,250.00

Plus-X VSWR RF
Fault Protection
$7,830.00

N/A
N/A

KZJL Site
Coordination
Meeting
$625.00

Site Coordination
Meeting
$312.50



RF Exposure
Measurements

ASR modification (prepare
FCC Form 854)

Environmental

Assessment, if triggered by

NEPA Section 106 review
or for certain structures
over 450 feet

NEPA Section 106
environmental review, if
needed

Attorney Fees - Prepare

and File request for Special

Temporary Authorization

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

RF Exposure
Measurements
$937.50

KZJL Field
Engineering
Services- RF
Exposure
Measurements
$1,875.00

ASR Modification
$41.67

KZJL Attorney-
ASR Modification
$83.33

NEPA Section 106
environmental
review

$337.50

KZJL Attorney-
NEPA Section 106
Environmental
Review

$675.00



Attorney Fees - Negotiation

of lease and other matters
for shared locations

Attorney Fees -Prepare
and File FCC Form 2100
(main), License to Cover
Application

Attorney Fees - Prepare
and File FCC Form 2100

(main), Construction Permit

Application

Prepare request for Special

Temporary Authorization

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Total Professional
Services
$5,824.35

Email corr w/ M.
Todd and C.
Buchanan re: KZJL
repack
requirements.
$350.10

Legal Services
$1,398.60

Legal services
$2,316.60

Total Professional
Services
$4,625.10

KZJL-550-Attorney
- Prepare and File
License to Cover
(Main)

$702.00

Consulting
Engineer - J. Davis
- Hourly (@ $250
/hr)

$350.00



Prepare engineering
section of FCC Form 2100
(main), License to Cover
Application

Prepare engineering
section of FCC Form 2100

(main), Construction Permit

Application

Perform engineering study
for new channel
assignment and antenna
development

Address transition timing

and coordination issues w/
other stations and wireless

Prepare and or review
reimbursement form

Project management of the

transition

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Engineering Study
for New Channel
Assignment
$1,250.00

KZJL RF Eng-
Engineering Study
for New Channel
Assignment
$2,500.00

KZJL, Houston, TX
Channel Repack
$317.25

KZJL Transition
Timing and
Coordination
$1,250.00

Legal services
$319.50

Project
Management
$4,272.80



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
Management
$3,522.10

Project
Management
$4,119.85

Project
Management
$3,137.35

Project
Management
$3,282.10

Project
Management
$6,640.55

Project
Management
$1,144.50

Project
Management
$2,615.30

Project
Management
$3,167.75

Project
Management
$4,251.30



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
Management
$1,297.05

Project
Management
$57.00

KZJL Project
Management
$4,740.00

Project
Management
$262.50

Project
Management
$2,026.80

Project
Management
$1,197.35

Project
Management
$2,058.15

Project
Management
$1,955.70



Cost Other Expenses

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification Actual Cost Justification
Other $116,330.00 $115,975.00 $16,758.73
Expenses
Main Site $11,375.00 $11,375.00 See $200.00 N/A
Upgrades attached
KZJL Main
Transmitter
Cost
Estimate.
Site Security $7,875.00 $7,875.00 Per ATC $5,906.25 N/A
Invoice
460208944
MVPD $2,000.00 $2,000.00 N/A N/A N/A
Notification of
Channel
Change
Develop and $15,000.00 $15,000.00 N/A N/A N/A
air
announcement
of upcoming
channel
change
Equipment $25,000.00 $25,000.00 N/A $5,124.99 N/A
Delivery and
Handling
Charges
Disposall $25,000.00 $25,000.00 Station $3,430.00 N/A
Costs (for Estimate

equipment and
other waste,
net of any
salvage value)



FCC Filing $195.00 $190.00 N/A N/A N/A
Fees - Special

Temporary

Authorization

request
FCC Filing $335.00 $535.00 see $535.00 N/A
Fees - Form Estimated
2100 license Cost
to cover Justification
application KZJL-610-
FCC Filing
Fee -
License to
Cover vO
Local Zoning $10,000.00 $10,000.00 N/A $562.50 N/A
DTV Medical $11,550.00 $11,000.00 N/A N/A N/A
Facility
Notification
Non-zoning $8,000.00 $8,000.00 N/A $999.99 N/A
permits
Sub-total $116,330.00 $115,975.00 N/A $16,758.73 N/A
Total for all $5,135,834.57 $2,766,201.30 N/A $2,027,699.55 N/A
systems
Components
Actual Information
Description File Name
Main Site Upgrades
Component Description: Consulting

Engineer - J.

Davis - Hourly (@

$250/hr)

Amount: $200.00



Site Security

MVPD Notification of
Channel Change

Develop and air

announcement of upcoming

channel change

Equipment Delivery and
Handling Charges

Disposal Costs (for

equipment and other waste,

net of any salvage value)

FCC Filing Fees - Special
Temporary Authorization
request

FCC Filing Fees - Form
2100 license to cover
application

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Site Security
$1,968.75

KZJL Site Security
$3,937.50

Equipment
Delivery
$1,708.33

KZJL Equipment
Delivery
$3,416.66

Demolition of
Electrical Gear
$3,430.00

Total Professional
Services
$335.00

KZJL-610-FCC
Filing Fee -
License to Cover
$200.00



Local Zoning

DTV Medical Facility
Notification

Non-zoning permits

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Local Zoning
$187.50

KZJL Local
Zoning
$375.00

Non-Zoning
Permits
$333.33

KZJL Non-Zoning
Permits
$666.66



Grand Total

Cost
Information Predetermined
Cost Estimate Estimated Cost Actual Cost
Total for all systems $5,135,834.57 $2,766,201.30 $2,027,699.55
Reimburseme@festion Response
Status

The facility has ceased operating on its pre- No
auction channel.

Construction of final facilities or all No
necessary modifications are complete.

All receipts for reimbursement have been No
submitted no further costs are expected to

be incurred. Note this will lock the Form 399

from further editing and begin close-out
procedures with the Fund Administrator.



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Michael
Everett
Todd
Chief
Engineer

11/11/2019



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

JOR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Michael
Everett
Todd
Chief
Engineer

11/11/2019



